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Sedona in Motion 12A, 12B — Traveler Information — Traffic Data & Video Services FY20 CIP Update

'_|1"' NB'Q, -SLIEWSGI Point - Pu"I.P;-51.9 -DMS385 Tue Dec 11 2018 11:05:3 KEY FEATURES:
Consultant: Verizon Smart Cities
(Travel Time)

SEC, Inc. (camera installation)
Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

e Communications capabilities
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e R .| Stephen Craver, PE

This project is a result of the Transportation Master Plan (TMP). It was identified by (928) 203-5059
SCraver@SedonaAZ.gov

Council as a high priority project. This project consists of providing real-time
information to travelers through a variety of methods. City Engineer:
J. Andy Dickey, PE
(928) 203-5039

Status: The travel time information signage as shown in the image above is being ADickey@SedonaAZ.gov

displayed by ADOT on overhead Digital Message Signs on the 1-17 corridor as of

December 11, 2018. Current travel times for those signs can be viewed by visiting $ FY20 Project Budget: $30,000

Total Project Budget: $1,047,000

AZ511.gov. Staff is working with ADOT to ensure the messaging is accomplishing the

goals of reducing travel times and congestion within the City. Staff is also working
with a consultant to identify locations for camera installations along the SR 179 and
SR 89A corridors, to allow residents and tourists to view current traffic conditions.
FY20 budget is for installation of these cameras. Verizon Traffic Data Solutions is
providing ongoing travel time information to gauge congestion frequency/duration,
and gauge benefits of completed projects. This data will also provide ongoing origin-
destination data that will be valuable for other projects and tourism metrics.
Verizon is currently working to calibrate travel time data that has been collected and
refine the functionality of the web platform. The first quarterly origin-destination
report has been received and is being reviewed by staff.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status August 2019
Project Phase % Completion Completion Date
Design 60% TBD
Construction 0% TBD

17


http://www.sedonaaz.gov/CIP
mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov

